CONCLUSIONS OF THE MEETING IN FENIX, VAGGERYD, 27.-29.12.2012

All partners agreed with the following development:

1 PROJECT WEBS:
MAIN PROJECT WEB
- administrator: Czechs, they will send its address to others
- design: all agreed with the one made by Czechs
- logo: each partner will send his proposal, the best will be chosen by voting
- contributions: partners will send newsletters quarterly in the form of HTML, containing annotations of news/articles published on their school project webs.
SCHOOL PROJECT WEBS:
- each partner will publish information about school events on its project web

2 SCHOOL ELECTRONIC NEWS (SEN):
- the 1st issue of the video will introduce school and the second part of it will deal with the town/region of the school location
- length: 5-7 minutes
- form: FLW

3 DICTIONARY:
- is the part of the main project web
- Czechs will arrange the access to each partner

4 SCHOOL INFORMATION SYSTEM
- each partner will arrange a system with a big TV screen to project videos in a school hall

DEADLINES:
15.12.2012 – Description of each school, 200 words, 2 photos to Czechs to be published on the project web
- Description of towns/regions, 250 words, 1 photo
- Presentations shown in Sweden in power point published on project web, videos published on Youtube
24.12.2012 – proposals of logos send to one another
16.1. 2013 – audiovisual contact – introduce school proje t webs, **voting for the best logo**
8.3.2013 - 1st issue of videos
- 1st newsletter
18./19.-22.3.- meeting in Poland; evaluation of the 1st SEN
- presentation about partners´countries and meetings with students
30.5.2013 - Evaluation of the half of the project realization
23/24.-27.9. – Meeting in Italy; planning the following issue of SEN
- presentation about partners´countries and meetings with students
18.11.2013 - the 2nd issue of SEN and Newsletter
9/10.-13.12. – meeting in Romania; evaluation of the 2nd SEN
February 2014 – the 3rd issue of SEN and Newsletter
March 2014 – Meeting in the Czech Republic; final evaluation